
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:43 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 306 Date: 16-May-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 615

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.19" Overcast in the AM, high winds and rain in the PM

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's
equipment, labor, and operations for stressing (100% of Pjack) the South W2E Hinge K Macalloy rods.
- Assisted Chris Havel with monitoring the Hinge K Macalloy rod stressing operation. No significant
problems were encountered with the actual stressing of the Macalloy rods. It should be noted though
however that the high winds and heavy rain halted stressing operations approximately at 4:00pm.

Attachment

The threads of the Macalloy rods at the North W2E Hinge K pipe
beam assembly were cleaned with a grinder for easier installation of

the coupler.

ABF ironworkers in the process of stressing a Macalloy rod at the
South W2E Hinge K pipe beam assembly.
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